

Minor Road Improvement Works at the Junction of Victoria Road and Sha Wan Drive

Gammon Construction Limited will carry out minor construction works in road improvement, aiming to enhance traffic facilities.

The project is progressing on schedule and is expected to be completed in 2026. The dates and times outlined are as follows:

Stage	Tentative Programme	Time
Stage 1	Completed	07:00 – 19:00
Stage 2	It is expected to be completed as early as Mar 2026.	
Stage 3 - 8	The earliest starting from Mar 2026 to Sep 2026	09:00 – 14:00
Stage 8A	The earliest starting from Sep 2026	01:00 – 05:00
Stage 9	The earliest starting from Sep 2026 to Oct 2026	07:00 – 19:00
Stage 10	The earliest starting from Oct 2026 to be completed in the second half of 2026	

Temporary traffic arrangement will be adopted as approved by the Transport Department and Hong Kong Police Force to implement management measures and minimize the impact on traffic during the construction period.

We will take appropriate measures to minimize noise nuisance that may occur during the improvement works. We apologize for any inconvenience caused. Should you have any enquiries, please feel free to contact our Public Relations Officer, Ms. Mani WONG, at 9136 2767 or our Project Engineer, Mr. TSUN Wai Leung, at 6490 1969 directly.

Annex:


- Project Contact List
- Temporary Traffic Arrangement (TTA)

Project Contact List


Contractor: Gammon Construction Limited

Title	Name	Phone No.	Email
Project Engineer	TSUN Wai Leung	6490 1969	TsunWai.Leung@gammonconstruction.com
Public Relations Officer	Mani WONG Man Ling	9136 2767	Mani.wong@gammonconstruction.com


Stage 2 Temporary Traffic Arrangement (TTA)




Stage 4 Temporary Traffic Arrangement (TTA)



Stage 7 Temporary Traffic Arrangement (TTA)



Stage 8A Temporary Traffic Arrangement (TTA)



Stage 10 Temporary Traffic Arrangement (TTA)

